EXISTING EDGE OF PAVEMENT

¢ PROPOSED

FAP 600 (IL RTE 159 —

STAGE I TRAFFIC

24" MINIMUM
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| (WIDTH VARIES - SEE PLANS)
-

| CONSTRUCTION ZONE

4" TEMPORARY DOUBLE SOLID YELLOW —

STAGE

4" TEMPORARY SOLID WHITE —/

- DRUM WITH STEADY BURNING
MONO-DIRECTIONAL LIGHT
AT 50’ CENTERS

I

—==STAGE [ CONSTRUCTION
(WIDTH VARIES - SEE PLANS)

\\ TEMPORARY HMA SURFACE COURSE,

1L-12.5/9.5, MIX D, N90O, 1.5"
TEMPORARY HMA BINDER COURSE,
IL-19, MIX B, N90, 9.25"

REMOVE EXISTING CONCRETE CURB
AND GUTTER OR SHOULDER AS NEEDED
FOR SHORT TERM. PAVEMENT WIDENING
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// - INTERMITTANT PAVEMENT REMOVAL
\ (SEE REMOVAL PLANS FOR LOCATIONS)

\ AGGREGATE SUB-BASE

4 TEMPORARY DOUBLE SOLID YELLOW

EXISTING CONCRETE CURB
AND GUTTER REMOVAL

/ TEMPORARY ASPHALT WEDGE, PLACED 70

CURB AND GUTTER

/ TRANSITION CURB TO BINDER COURSE IN
/ PROPOSED FOUR LANE SECTION OR AS
/ DIRECTED BY THE ENGINEER

L PROPOSED COMBINATION CONCRETE

STAGE II

& PROPOSED

o ;s oW

N =

N

o o

=~

8.

9.
10. PROPER DRAINAGE SHALL BE MAINTAINED BY THE CONTRACTOR.
11, COMPLETE STAGE II CONSTRUCTION INCLUDING ALL BITUMINOUS PAVEMENT EXCEPT SURFACE COURSE.

1.

2.
SIDEROADS AND ENTRANCES THROUGH PHASING OF PAVEMENT REMOVAL AND REPLACEMENT.

. SHIFT TRAFFIC TO STAGE II TRAFFIC CONFIGURATION.
. REMOVE EXISTING CURBS AND GUTTERS ON WEST SIDE OF I 159.

[SEQUENCE OF CONSTRUCTION |
STAGE 1 HIGHWAY - SHORT TERM PAVEMENT CONSTRUCTION

SHIFT TRAFFIC TO STAGE I TRAFFIC CONFIGURATION.

REMOVE EXISTING CURBS AND GUTTERS ON EAST SIDE OF ROADWAY NECESSARY FOR CONSTRUCTION
OF TEMPORARY HMA BINDER AND SURFACE.

CONSTRUCT CURB & GUTTER FROM STA. 102+00 TO STA. 106+94 ON NORTHBOUND LANES.
REMOVE AND REPLACE TRIPLE BOX CULVERT UNDER EXISTING NORTHBOUND LANES.

ACCESS TO ENTRANCES SHALL BE MAINTAINED AT ALL TIMES.

MAINTAIN TWO WAY TRAFFIC ON SIDEROADS OVERNIGHT, MAY REDUCE TO ONE LANE DURING
CONSTRUCTION OPERATIONS,. (SEE SPECIAL PROVISIONS)

STOP SIGNS AND STREET SIGNS AT SIDEROADS SHALL BE ADJUSTED AND MAINTAINED.
THE CONTRACTOR SHALL MAINTAIN PROPER DRAINAGE THROUGHOUT THE STAGE CONSTRUCTION.

STAGE 11 HIGHWAY - WIDENING/RESURFACING

REMOVE EXISTING PAVEMENT AS NECESSARY FOR STAGE [I CONSTRUCTION. REMOVE AND REPLACE UTILITIES AS
REQUIRED (INCLUDING SANITARY AND STORM SEWER)

REPLACE TRIPLE BOX CULVERT LNDER EXISTING SOUTHBOUND LANES AND OTHER DRAINAGE STRUCTURES

TO PROPOSED ELEVATIONS.

CONSTRUCT NEW CURB AND GUTTERS.

PLACE HMA BINDER FOR WEST HALF OF PROPOSED PAVEMENT, ENTRANCES AND SIDERCADS, MAINTAINING TWO WAY
TRAFFIC ON SIDERCADS OVERNIGHT, MAY REDUCE TO ONE LANE DURING CONSTRUCTION OPERATIONS.

(SEE SPECIAL PROVISIONS)
PLACE TEMPORARY ASPHALT WEDGE AT WEST EDGE OF PAVEMENT FROM STA. 138+70 TO STA, 150+10
OR AS DIRECTED BY THE ENGINEER.

ACCESS TO ENTRANCES SHALL BE MAINTAINED AT ALL TIMES EXCEPT WHERE NOTED.
STOP SIGNS AND STREET SIGNS AT SIDEROADS SHALL BE ADJUSTED AND MAINTAINED BY THE CONTRACTOR.

STAGE IIT HIGHWAY - WIDENING/RESURFACING

SHIFT TRAFFIC TO STAGE III TRAFFIC CONFIGURATION.
REMOVE REMAINING CURBS & GUTTERS AND SHOULDERS ON EAST HALF OF ROADWAY, ALLOWING ACCESS TO

REMOVE SHORT TERM PAVEMENT PLACED IN STAGE I AND ORIGINAL PAVEMENT.

3.

4, CONSTRUCT UTILITIES AS REQUIRED (INCLUDING STORM AND SANITARY SEWERS)

5. CONSTRUCT NEW CURB AND GUTTER AND DRAINAGE STRUCTURES TO PROPOSED ELEVATIONS.

6. PLACE HMA BINDER FOR WEST HALF OF PROPOSED ROADWAY PAVEMENT, ENTRANCES AND SIDEROADS, MAINTAINING
TWO WAY TRAFFIC ON SIDEROADS OVERNIGHT, MAY REDUCE TO ONE LANE DURING CONSTRUCTION OPERATIONS.
(SEE SPECIAL PROVISIONS)

7. ACCESS TO ENTRANCES SHALL BE MAINTAINED AT ALL TIMES EXCEPT WHERE NOTED.

8. STOP SIGNS AND STREET SIGNS AT SIDEROADS SHALL BE ADJUSTED AND MAINTAINED BY THE CONTRACTOR.

9. PROPER DRAINAGE SHALL BE MAINTAINED BY THE CONTRACTOR.

10. COMPLETE STAGE III CONSTRUCTION INCLUDING ALL BITUMINOUS PAVEMENT EXCEPT SURFACE COURSE.

STAGE IV HIGHWAY - SURFACE COURSE

1. SURFACE COURSE SHALL NOT BE PLACED UNTIL ALL BINDER COURSE HAS BEEN PLACED FOR THE ENTIRE SECTION.

2. MAINTAIN TRAFFIC ON THE EXISTING PAVEMENT, RELOCATING TRAFFIC AS NECESSARY FOR PAVING OPERATIONS.

3. SURFACE COURSE AND FINAL PAYEMENT MARKINGS SHALL BE CONSTRUCTED UNDER TRAFFIC IN ACCORDANCE WITH

STANDARD 701602.
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